Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14446-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0007

Date: 02/06/2014
Page 1 of 7

Pay Period: 01/01/2014
to 01/31/2014

Contract Location: Time Allowed: 1113 Days
7.263 MILES OF WIDENING AND RECONSTRUCTION ON SR Elapsed Calender Days: 262  Days
Percent Time: 23.54
District: 1 Area: 03
Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 01/18/2013

P. O. DRAWER 970 Date Awarded: 04/01/2013
Date Contract Executed: 05/08/2013
Date Notice to Proceed: 05/15/2013

MARIETTA GA 30061-0970 Date Work Began: 05/16/2013

Phone: Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 05/31/2016

Surety Co: FEDERAL INSURANCE COMPANY

Current Contract Amount $50,040,203.02 Counties:

Original Contract Amount $46,257,752.60 Franklin Stephens

Funds Available $44,015,055.77

Percent Complete 12.04%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
122110~ $50,040,203.02 $46,257,752.60 $44,015,055.77  12.04% $520,519.52

Chief Engineer
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01/01/2014
to 01/31/2014

Project Number:

Federal State Project Number:

122110-

SR 17 - RDWY IMPROVEMENTS

EDS00-0545-00(020)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$4,820,117.76
$1,205,029.49
$6,025,147.25

$6,025,147.25

$6,025,147.25

Prev to Date

$4,403,702.15
$1,100,925.58

$5,504,627.73
$0.00 $0.00

$5,504,627.73
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

$5,504,627.73

Total Payable:

This Estimate

$416,415.61
$104,103.91
$520,519.52
$0.00
$520,519.52
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$520,519.52
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Date: 02/06/2014
Page 3 of 7

Pay Period: 01/01/2014
to 01/31/2014

Project Number 122110-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 ROADWAY
0270 150-1000 TRAFFIC CONTROL - LS 1.000 .350
299089.180 .010
.360 $2,990.89 $107,672.10
EDS00-0545-00(020)
0285 163-0232 TEMPORARY GRASSING AC 101.000 94.984
50.000 24.335
119.319 $1,216.75 $5,965.95
0290 163-0240 MULCH TN 3,779.000 820.105
135.000 88.228
908.333 $11,910.78 $122,624.96
0295 163-0300 CONSTRUCTION EXIT EA 32.000 12.750
1166.840 .750
13.500 $875.13 $15,752.34
0315 163-0528 CONSTRUCT AND REMOVE FABRIC CHECK DAN LF 31,900.000 1,137.750
2.150 305.250
1,443.000 $656.29 $3,102.45
0320 163-0529 CONSTRUCT AND REMOVE TEMPORARY SEDIN LF 20,000.000 7,314.000
RAW CHECK DAM 2.500 2,217.750
9,531.750 $5,544.38 $23,829.38
0360 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 70,000.000 1,470.000
0.350 1,081.000
2,551.000 $378.35 $892.85
0365 165-0041 MAINTENANCE OF CHECK DAMS -ALL TYPES LF 21,750.000 52.000
0.350 60.000
112.000 $21.00 $39.20
0395 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 32.000 12.000
803.630 3.000
15.000 $2,410.89 $12,054.45
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Pay Period: 01/01/2014
to 01/31/2014

Project Number 122110-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 ROADWAY
0410 167-1500 WATER QUALITY INSPECTIONS MO 39.000 7.000
200.000 1.000
8.000 $200.00 $1,600.00
0420 171-0030 TEMPORARY SILT FENCE, TYPE C LF 140,000.000 51,375.750
2.550 6,662.250
58,038.000 $16,988.74 $147,996.90
0425 201-1500 CLEARING & GRUBBING - LS 1.000 .720
3957430.110 .050
770 $197,871.51 $3,047,221.18
EDS00-0545-00(020)
0460 318-3000 AGGR SURF CRS TN 1,000.000 336.330
19.110 19.760
356.090 $377.61 $6,804.88
0545 500-3101 CLASS A CONCRETE cY 8,100.000 2,761.738
244.100 181.068
2,942.806 $44,198.70 $718,338.94
0560 511-1000 BAR REINF STEEL LB 848,700.000 287,077.420
0.550 16,415.580
303,493.000 $9,028.57 $166,921.15
0595 550-1360 STORM DRAIN PIPE, 36 IN,H 1-10 LF 440.000 271.200
53.950 8.000
279.200 $431.60 $15,062.84
0840 643-4000 WOVEN WIRE FENCE LF 24,600.000 16,463.000
5.300 659.000
17,122.000 $3,492.70 $90,746.60
0850 643-8040 GATE, WOVEN WIRE - EA 6.000 9.000
600.000 4.000
13.000 $2,400.00 $7,800.00

4FTX16 FT
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Pay Period: 01/01/2014
to 01/31/2014

Project Number 122110-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 ROADWAY
0855 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 8,000.000 4,144.000
0.700 370.000
4,514.000 $259.00 $3,159.80
0930 700-6910 PERMANENT GRASSING AC 202.000 4.655
575.000 .356
5.011 $204.70 $2,881.33
0935 700-7000 AGRICULTURAL LIME TN 403.000 3.820
100.000 .360
4.180 $36.00 $418.00
0940 700-8000 FERTILIZER MIXED GRADE TN 202.000 18.204
375.000 1.835
20.039 $688.13 $7,514.63
0950 716-2000 EROSION CONTROL MATS, SLOPES SY 370,100.000 18,528.413
0.650 1,723.222
20,251.635 $1,120.09 $13,163.56
Category Amount: $303,301.81 $4,521,563.49
Category Number: (0050 BRIDGE NO. 1LT.
1000 500-3002 CLASS AA CONCRETE CcYy 463.000 324.800
388.570 48.000
372.800 $18,651.36 $144,858.90
1010 511-1000 BAR REINF STEEL LB 77,455.000 56,970.000
0.680 8,584.000
65,554.000 $5,837.12 $44,576.72
Category Amount: $24,488.48 $189,435.62
Category Number: (0060 BRIDGE NO. 1 RT.
1075 500-3002 CLASS AA CONCRETE CcY 452.000 284.300
388.570 97.000
381.300 $37,691.29 $148,161.74



Rpt-ID: RCPESPRJ Georgia
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Estimate Summary By Project

Contract ID: B14446-13-000-0 Estimate Number: 0007

Date: 02/06/2014
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Pay Period: 01/01/2014
to 01/31/2014

Project Number 122110-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 BRIDGE NO. 1 RT.
1100 511-1000 BAR REINF STEEL LB 75,210.000 49,551.030
0.680 17,193.000
66,744.030 $11,691.24 $45,385.94
Category Amount: $49,382.53 $193,547.68
Category Number: 0080 UTILITIES TOCCOA
1145 615-1000 JACK OR BORE PIPE - LF 150.000 .000
195.950 185.000
185.000 $36,250.75 $36,250.75
STEEL, 16 IN DIA, 0.250 IN THK
1200 670-2080 GATE VALVE, 8 IN EA 2.000 .000
1224.980 2.000
2.000 $2,449.96 $2,449.96
1226 670-7000 STEEL CASING - LF 409.000 .000
86.630 104.000
104.000 $9,009.52 $9,009.52
16 IN
Category Amount: $47,710.23 $47,710.23
Category Number: 0030 ROADWAY
1330 158-1000 TRAINING HOURS HR 8,000.000 .000
0.800 734.000
734.000 $587.20 $587.20
Category Amount: $587.20 $587.20
Category Number: (0020 ASPHALT CONCRETE - ALT 2
1340 205-0001 UNCLASS EXCAV CY ,690,000.000 157,254.000
2.410 17,317.000
174,571.000 $41,733.97 $420,716.11
Category Amount: $41,733.97 $420,716.11
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Project Number 122110-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 ROADWAY
1390 208-0200 ROCK EMBANKMENT CcY 20,000.000 .000
34.630 1,315.556
1,315.556 $45,557.70 $45,557.70
1395 209-0203 STABILIZER MATL, TP llI TN 8,700.000 .000
20.750 373.860
373.860 $7,757.60 $7,757.60
Category Amount: $53,315.30 $53,315.30
Project Total Amount: $520,519.52 $6,025,147.25



